

# CONSTRUCTION UPDATE



04-06-2020

<b>1</b>	<b>Health &amp; Safety</b> <p>All ACL employees, subs/suppliers to follow Covid 19 handbook.</p> <p>Proper protective equipment shall be worn at all times, inside the work area. Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.</p>
<b>2</b>	<b>Work Completed Today</b> <p>Continuation of soil cell at #43-41 Dunlop Street West (Phase 3) (Secondary Theater entrance and The Market)</p> <p>Hartley to begin interlock placement in remained of Phase 1A.</p> <p>AECON on site to complete Bell connections.</p> <p>Planter pits formed and poured in Phase 1A and Phase 1B</p> <p>Continuing with side walk preparation in Meridian Square</p> <p>Guild begin installation of hydro poles</p> <p>Concrete pouring (banding for crosswalk)</p>
<b>3</b>	<b>Work Scheduled for Next Week</b> <p>Hartley to place interlocking stone in Phase 1A and in Owen Street intersection.</p> <p>Soil Cell at #9-15 Dunlop Street East.</p> <p>Soil Cells on south side Dunlop Street between Maple Ave and Mary St (disruption to Nutrition Plus, Mavericks, Bill LeBeouf, Baccio Trattoria)</p> <p>Storm sewer works at North West corner of Maple Ave. and Dunlop Street West (disruption at Nutrition Plus)</p> <p>Guild to install street light poles in Phase1A and Phase 1B</p> <p>Tree installation and plantings in Phase 1A and 1B</p> <p>Asphalt paving to Owen St. intersection</p>



<p><b>4</b></p>	<p><b>Business Impact</b>  All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area June 5<sup>th</sup> to June 8<sup>th</sup>.  Deliveries for all businesses located between Maple Ave. and Mary St., as well as Clapperton Street to Mulcaster Street are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>
<p><b>5</b></p>	<p><b>Business Impact: Garbage</b>  All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. <b>Garbage collection to begin at 7am.</b></p>
<p><b>6</b></p>	<p><b>Emergency Service</b>  Please be advised that there is no through traffic East and West bound on Dunlop Street between Maple Ave. and Mary Street as well as Clapperton St. to Mulcaster St. Hoarding fencing has been placed east and west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Fencing will need to be physically removed for access to job site.</p>

