

CONSTRUCTION UPDATE



10-06-2020

1	Health & Safety <p>All ACL employees, subs/suppliers to follow Covid-19 handbook. Proper protective equipment shall be worn at all times, inside the work area. Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.</p>
2	Work Completed Today <p>Hartley Interlock installing paving stones in Phase 1A and Phase1B (Owen St and Dunlop St intersection works) Catch Basin #7 and associated piping for soil cells at South East Mary St and Dunlop intersection. AECON on site to complete Bell connections. Concrete pouring of tree pit surrounds, Mulcaster St to Owen St. as well as coloured concrete parking stalls. Fine grading of granular A for asphalt paving.</p>
3	Work Scheduled for Tomorrow <p>Prepping of Unit Pavers and Concrete Works Phase 1A and 1B Hartley continuing to place interlocking stone in Phase 1A and in Owen Street intersection. Soil cell at #56,54, and 52 Dunlop St. West (Bill Lebeouf Jewelers and Cary Grant Clothing) Guild to install traffic poles in Owen Intersection. Concrete pouring of tree pit surrounds on North Side of Dunlop, West of Owen.</p>
4	Business Impact <p>All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area June 10th to June 11th. Deliveries for all businesses located between Maple Ave. and Mary St., as well as Clapperton Street to Mulcaster Street are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>



5

Business Impact: Garbage

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. **Garbage collection to begin at 7am.**

6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Maple Ave. and Mary Street as well as Clapperton St. to Mulcaster St. Hoarding fencing has been placed east and west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Fencing will need to be physically removed for access to job site.

