

CONSTRUCTION UPDATE



11-06-2020

<p>1</p>	<p>Health & Safety</p> <p>All ACL employees, subs/suppliers to follow Covid-19 handbook.</p> <p>Proper protective equipment shall be worn at all times, inside the work area.</p> <p>Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.</p> <p>All vehicular traffic is now being detoured around the work area.</p> <p>Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.</p>
<p>2</p>	<p>Work Completed Today</p> <p>Hartley Interlock installing paving stones in Phase 1A and Phase1B (Owen St and Dunlop St intersection works).</p> <p>Soil cell at #56,54, and 52 Dunlop St. West (Bill Lebeouf Jewelers and Cary Grant Clothing).</p> <p>Concrete pouring of tree pit surrounds, Owen St to Clapperton St, as well as coloured concrete parking stalls.</p> <p>Fine grading of granular A for asphalt paving.</p> <p>Guild on site to install light poles (Intersection of Owen St and Dunlop St), as well as grade level box in Meridian Square.</p>
<p>3</p>	<p>Work Scheduled for Tomorrow</p> <p>Prepping of Unit Pavers and Concrete Works Phase 1A and 1B</p> <p>Hartley continuing to place interlocking stone in Phase 1A and in Owen Street intersection.</p> <p>Soil cell at #52-50 Dunlop St. West (Bill Lebeouf Jewelers and Mavericks)</p> <p>Guild to begin installation of hydro ducts in Phase 3, Mary St to Maple Ave South side.</p> <p>Concrete pouring in Meridian Square.</p> <p>Asphalt paving from #88 Dunlop Street East to #28 Dunlop Street East (The Queens to Donaleighs)</p>
<p>4</p>	<p>Business Impact</p> <p>All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area June 11th to June 12th.</p> <p>Deliveries for all businesses located between Maple Ave. and Mary St., as well as Clapperton Street to Mulcaster Street are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>



5

Business Impact: Garbage

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. **Garbage collection to begin at 7am.**

6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Maple Ave. and Mary Street as well as Clapperton St. to Mulcaster St. Hoarding fencing has been placed east and west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Fencing will need to be physically removed for access to job site.

