

# CONSTRUCTION UPDATE



15-06-2020

<p><b>1</b></p>	<p><b>Health &amp; Safety</b></p> <p>All ACL employees, subs/suppliers to follow Covid-19 handbook.</p> <p>Proper protective equipment shall be worn at all times, inside the work area.</p> <p>Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.</p> <p>All vehicular traffic is now being detoured around the work area.</p> <p>Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.</p>
<p><b>2</b></p>	<p><b>Work Completed Today</b></p> <p>Prepping of Unit Pavers and Concrete Works Phase 1A and 1B</p> <p>Hartley continuing to place interlocking stone in Phase 1A and 1B.</p> <p>Soil cell continues at #52-50 Dunlop St. West (Bill Lebeouf Jewelers and Mavericks)</p> <p>Guild completed installation of banner arms on street poles in Phase 1B.</p> <p>Removal of some fencing in Phase 1A and 1B.</p> <p>Opening of Owen and Dunlop Street intersection.</p>
<p><b>3</b></p>	<p><b>Work Scheduled for Tomorrow</b></p> <p>Soil cell installation at #15-9 Dunlop Street East (Liquide Chrome and Tim Hortons)</p> <p>Prepping of Unit Pavers and Concrete Works Phase 1B</p> <p>Hartley continuing to place interlocking stone in Phase 1A (North side).</p> <p>Guild to continue installation of hydro ducts in Phase 3, beginning at #55 Dunlop St moving east.</p> <p>Soil Cell installation at #44 Dunlop Street West. (Mavericks and Nutrition Plus)</p> <p>Fences being place from Toronto St to Bayfield Street, on Dunlop St.</p>
<p><b>4</b></p>	<p><b>Business Impact</b></p> <p>All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area June 15<sup>th</sup> to June 16<sup>th</sup>.</p> <p>Deliveries for all businesses located between Maple Ave. and Mary St., as well as Clapperton Street to Mulcaster Street are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>



**5**

**Business Impact: Garbage**

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. **Garbage collection to begin at 7am.**

**6**

**Emergency Service**

Please be advised that there is no through traffic East and West bound on Dunlop Street between Maple Ave. and Mary Street as well as Clapperton St. to Mulcaster St. Hoarding fencing has been placed east and west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Fencing will need to be physically removed for access to job site.

