CONSTRUCTION UPDATE



19-06-2020

1	Health & Safety
	All ACL employees, subs/suppliers to follow Covid-19 handbook. Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
2	Work Completed Today
~	Soil cell installation at #15-9 Dunlop Street East (Liquide Chrome and Tim Hortons).
	Storm drain works from #2-10 Dunlop St East.
	Prepping of Unit Pavers Phase 1B.
	Guild to continue installation of hydro ducts in Phase 3, corner of Maple Ave and Dunlop St (#42 Nutrition Plus)
	Removals in Phase 2
3	Work Scheduled for Next Week
	Removals in Phase 2.
	Storm sewer works in Phase 2 and Phase 3.
	Guild to resume electrical conduit installation on South side Dunlop St. in Phase 1B.
	Placement of paver stone in Phase 1B.
	Preparations for curb and road base in Phase 3.
4	Business Impact All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area June 19 th to June 22 nd . Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800
5	Business Impact: Garbage
5	All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. Garbage collection to begin at 7am.
	ADD(6157





6	Emergency Service
	Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St.
	and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also
	been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site



