

CONSTRUCTION UPDATE



09-07-2020

1	Health & Safety <i>All ACL employees, subs/suppliers to follow Covid-19 handbook.</i> Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
2	Work Completed Today Removals in Phase 2. Storm sewer works in Phase 2. Continue with preparation for road base and curb. Soil Cell installation at #29 Dunlop Street West
3	Work Scheduled for Tomorrow Removals in Phase 2. Soil Cell installation #25-27 Dunlop Street West (Cash Max and Kerry's Book Shop) Pouring of curb to Clapperton St, as well as between Mary St and Maple Ave including intersections. Guild to continue installing hydro ducts. Paver stone installation in Phase 1B continues.
4	Business Impact All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area July 9 th to July 10 th . Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800
5	Business Impact: Garbage All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnett Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria



6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site.

