

CONSTRUCTION UPDATE



22-07-2020

1	Health & Safety <i>All ACL employees, subs/suppliers to follow Covid-19 handbook.</i> Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
2	Work Completed Today Preparation for sidewalk in Phase 2. Storm work in Phase 2. Concrete forming in Phase 1B. Guild continues to install electrical conduit in Mary St and Dunlop St intersection Alectra to repair chamber in Maple Ave and Dunlop St. Intersection
3	Work Scheduled for Tomorrow Preparation for sidewalk at Maple Ave. and Dunlop St intersection (concrete banding) Soil Cells installation at #19 Dunlop Street West (Apartment Building) Guild continues pole removal in Phase 3. Concrete pouring in Phase 1B (tree pits and concrete banding) Removals in Phase 3 Alectra to continue repair chamber in Maple Ave and Dunlop St. Intersection
4	Business Impact All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area July 22nd to July 23rd. Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800



5

Business Impact: Garbage

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.

6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site.

