



INFORMATION BULLETIN #7

Dunlop Street Corridor Improvements
Contract 2019-083T

July 30, 2020

Update for Dunlop St. businesses in the Owen St. to Clapperton St. area

Delayed Opening of Dunlop St. in the Owen St. to Clapperton St. area

The work on Dunlop St. from Owen St. to Clapperton St., as well as the work from Maple Ave. to Mary St., has been further delayed due to extreme weather conditions and some unforeseen challenges.

Here is the revised schedule for construction in this area:

- The east limit construction fencing will be relocated to the west limit of the pedestrian crossing and the road will be cleaned by approximately 6 p.m. on Friday, July 31.
- The concrete/interlock works in front of Donaleigh's will be the first priority and fencing in this location will be moved immediately to allow the patio to set up. This area is scheduled to be completed no later than 5 p.m. on Wednesday, August 5.
- The east limit of construction fence will continue to be moved westward as interlock works are completed each day. The section between the pedestrian crossing to up to 20m east of the Bayfield St. intersection will be open by 6 p.m. on Friday, August 7.

Safety measures

The City ensures that the safety of the public, city staff and contractors is always maintained, especially during this pandemic. Construction workers are limiting contact with each other and additional hand sanitizers and wipes are available. No meetings are being held inside construction trailers; site meetings are being conducted via teleconference. City staff and inspectors are also following physical distancing and sanitizing protocols.

Who do I contact?

If you have questions, please contact:

Nicole Maurice

Public Relations Officer, Arnott
705-794-7800

dunlop@arnottgroup.com

Visit barrie.ca/DigDowntown for information, updates and FAQs.

For daily and weekly construction updates, visit the [BIA's website](http://barrie.ca/BIA).

