

CONSTRUCTION UPDATE



13-08-2020

<p>1</p>	<p>Health & Safety</p> <p>All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduce hours in effect on extremely hot days.</p> <p>Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800</p>
<p>2</p>	<p>Work Completed Today</p> <p>Concrete pouring in Phase 2, between Mary St and Maple Ave on Dunlop Street.</p> <p>Guild installing hydro duct on South side Dunlop St. to Bayfield, continuing on North side of Dunlop St. between Maple Ave and Bayfield St.</p> <p>Bell working in Phase 2 chamber.</p> <p>Soil Cell on Northside of Dunlop St, beginning at #72 Dunlop St.</p> <p>Prep work for concrete pouring.</p> <p>Hartley to continue paver stone installation in Phase 1B.</p> <p>Exploratory watermain works in Toronto St and Dunlop St intersection.</p>
<p>3</p>	<p>Work Scheduled for Tomorrow</p> <p>Prepping Maple Ave and Dunlop intersection for concrete banding and stonework.</p> <p>Soil Cell at #76-80 Dunlop St West. (Town and Country).</p> <p>Guild installing hydro duct on North side of Dunlop St. beginning at Maple Ave heading easterly to Bayfield St.</p> <p>Bell working in Phase 2 chamber.</p> <p>Hartley to continue paver stone installation in Phase 1B and Phase 3.</p>
<p>4</p>	<p>Business Impact</p> <p>All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area August 13th to August 14th.</p> <p>Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>



5

Business Impact: Garbage

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria. **Garbage Collection to begin at 7:00 am.**

6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site.

