CONSTRUCTION UPDATE



17-08-2020

1 Health & Safety

All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduce hours in effect on extremely hot days.

Proper protective equipment shall be worn at all times, inside the work area.

Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site.

All vehicular traffic is now being detoured around the work area.

Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800

Work Completed Today

Completion of Soil Cell at #76-80 Dunlop St West. (Town and Country).

Storm sewer works in Phase 2.

Guild installing hydro duct on South side of Dunlop St.

Bell working in Phase 2 chamber.

Concrete pouring in Phase 3 (coloured concrete and banding).

3 Work Scheduled for Tomorrow

Beginning of Soil Cell on South side of Dunlop at #78-85 Dunlop St West. (Pharmasave and Happy Days)

Guild to work in Maple Ave and Dunlop St intersection.

Guild to complete Mary street works (pending).

Bell working in Phase 2 chamber (Mary St and Dunlop intersection)

Concrete pouring in Phase 3

Prep work for concrete pouring in Phase 3.

4 Business Impact

All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area August 17th to August 18th.

Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800





5	Business Impact: Garbage All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.
6	Emergency Service Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site.



