

# CONSTRUCTION UPDATE



19-08-2020

<p><b>1</b></p>	<p><b>Health &amp; Safety</b></p> <p>All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduced hours in effect on extremely hot days.</p> <p>Proper protective equipment shall be worn at all times, inside the work area.</p> <p>Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site.</p> <p>All vehicular traffic is now being detoured around the work area.</p> <p>Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800</p>
<p><b>2</b></p>	<p><b>Work Completed Today</b></p> <p>Completion of Soil Cell Piping on Dunlop St West Phase 2</p> <p>Guild Installed Push Button Activation Units @ Owen Street</p> <p>Unit Paver Installation @ Maple Avenue Intersection</p> <p>Prep work for concrete pouring in Phase 3</p>
<p><b>3</b></p>	<p><b>Work Scheduled for Tomorrow</b></p> <p>Guild to complete Mary St and Dunlop St intersection</p> <p>Unit Paver placement in Maple Ave and Dunlop intersection</p> <p>Grading work Maple Ave To Bayfield Ave</p> <p>Prep Work for Concrete Pouring</p>
<p><b>4</b></p>	<p><b>Business Impact</b></p> <p>All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area August 19<sup>th</sup> to August 20<sup>th</sup>.</p> <p>Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800</p>
<p><b>5</b></p>	<p><b>Business Impact: Garbage</b></p> <p>All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.</p>



**6**

## **Emergency Service**

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. and Bayfield St. as well as Clapperton St. to Owen St. Hoarding fencing has been placed west of the Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has also been placed between Toronto St. and Bayfield St. along Dunlop St. Fencing will need to be physically removed for access to job site.

