

# CONSTRUCTION UPDATE



16-09-2020

<b>1</b>	<b>Health &amp; Safety</b> <i>All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduced hours in effect on extremely hot days.</i> Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
<b>2</b>	<b>Work Completed Today</b> Storm Work in the 5 point intersection. Guild continues to work on hydroducts between Mary St. and Toronto St. along Dunlop St. Guild has installed poles between Maple Ave. and Bayfield St. Paverstone placement continues along Dunlop St between Maple Ave. and Mary St.
<b>3</b>	<b>Work Scheduled for Tomorrow</b> Storm works continue in 5 points intersection. Guild continues poles installation between Maple Ave. and Mary St. Paverstone placement continues along Dunlop St. between Maple Ave. and Mary St.
<b>4</b>	<b>Business Impact</b> All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area September 16th to September 17th. Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800
<b>5</b>	<b>Business Impact: Garbage</b> All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnett Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.



**6**

## **Emergency Service**

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. to Owen St. Hoarding fencing has been placed west of Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has now been placed in the 5 points intersection between Toronto St. to just West of Owen St. along Dunlop St. Fencing will need to be physically removed for access to job site.

