CONSTRUCTION UPDATE



21-09-2020

1	Health & Safety
	All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduced hours in effect on extremely hot days. Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
2	Work Completed Today Concrete pouring in Mary St./Dunlop St. Intersection Storm Sewer works in 5 Points Intersection Power Supply Install on Mary Street Sidewalk Prep in Phase 2
3	Work Scheduled for Tomorrow Concrete pouring of sidewalk on Dunlop St., between Maple Ave. and Bayfield St. Watermain Connection in 5 Points intersection. Completion of Paverstone placement in Mary St. Intersection Installation of street light poles in Phase 2
4	Business Impact All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area September 21 st to September 22 nd . Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800
5	Business Impact: Garbage All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.





6	Emergency Service
•	Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St.
	to Owen St. Hoarding fencing has been placed west of Owen St. and Dunlop St. intersection to stop pedestrian
	and vehicle traffic within the job site. Hoarding fencing has now been placed in the 5 points intersection
	between Toronto St. to just West of Owen St. along Dunlop St. Fencing will need to be physically removed for
	access to job site.



