

CONSTRUCTION UPDATE



05-10-2020

1	Health & Safety <i>All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduced hours in effect on extreme weather days.</i> Proper protective equipment shall be worn at all times, inside the work area. Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site. All vehicular traffic is now being detoured around the work area. Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Nicole Maurice (705) 794-7800
2	Work Completed Today Pouring of coloured concrete between Toronto St. and Mary St. along Dunlop St. Paverstone placement between Maple Ave. and Bayfield St. along Dunlop St. Road prep in the 5 points intersection. Storm work in the Toronto St. intersection.
3	Work Scheduled for Today Watermain installation in Toronto St intersection. Hydroducts installation in Toronto St. intersection. Concrete prep between Toronto St. and Mary St. Paverstone work between Maple Ave. and Bayfield St. along Dunlop St. Curb prep in the 5 points intersection.
4	Business Impact All stores will be accessible via pedestrian walkways with planned interruptions in the walkway area October 5th to October 6th. Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800
5	Business Impact: Garbage All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnett Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.



6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. to Owen St. Hoarding fencing has been placed west of Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has now been placed in the 5 points intersection between Toronto St. to just West of Owen St. along Dunlop St. Fencing will need to be physically removed for access to job site.

