

CONSTRUCTION UPDATE



11-17-2020

<p>1</p>	<p>Health & Safety</p> <p>All ACL employees, subs/suppliers to follow Covid-19 handbook. Reduced hours in effect on extreme weather days.</p> <p>Proper protective equipment shall be worn at all times, inside the work area.</p> <p>Pedestrian traffic and deliveries will be directed by the Safety Ambassadors on site.</p> <p>All vehicular traffic is now being detoured around the work area.</p> <p>Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer Sara Shaw (705)-627-7779</p>
<p>2</p>	<p>Work Completed Today</p> <p>Guild Deficiency Work at Site Locations</p> <p>Installation of Site Furnishings Continues (Garbage Receptacles, Bike Racks, etc.)</p> <p>Asphalt Preparation Works</p>
<p>3</p>	<p>Work Scheduled for Tomorrow</p> <p>Paving Stone Installation Continues at Toronto St. Intersection <i>*Weather Permitting*</i></p> <p>Guild Pulling Cables at Various Locations on Site</p> <p>Grading and Boulevard Preparation in Toronto St. Intersection <i>*Weather Permitting*</i></p> <p>Installation of Site Furnishings Continues (Garbage Receptacles, etc.)</p> <p>Asphalt Preparation Works to Continue</p> <p>UPCOMING: Surface Asphalt Paving Friday November 20th <i>*WEATHER PERMITTING*</i></p>
<p>4</p>	<p>Business Impact</p> <p>All stores will be accessible via pedestrian walkways with minor planned interruptions</p> <p>Deliveries for all businesses located between Toronto St to Bayfield St., as well as Clapperton Street to Owen St. are to be coordinated with the Project Public Relations Officer - Sara Shaw (705) 627-7779</p>
<p>5</p>	<p>Business Impact: Garbage</p> <p>All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Waste and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.</p>



6

Emergency Service

Please be advised that there is no through traffic East and West bound on Dunlop Street between Toronto St. to Owen St. Hoarding fencing has been placed west of Owen St. and Dunlop St. intersection to stop pedestrian and vehicle traffic within the job site. Hoarding fencing has now been placed in the 5 points intersection between Toronto St. to just West of Owen St. along Dunlop St. Fencing will need to be physically removed for access to job site.

