

DUNLOP STREET CORRIDOR IMPROVEMENTS
2019-083T
Daily Project Update

DATE: August 29th Update #10

Health and Safety:

Hoarding fencing and signage has been placed and erected in the preliminary phase, from west side of Mulcaster Intersection East to the Project limit (Poyntz Street).

Proper protective equipment shall be worn at all times, inside the work area.

Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.

All vehicular traffic is now being detoured around the work area.

Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.

Description of Work Completed Today:

Installation of water main by pass and service connection to @130 to @150 Dunlop Street East.

Continuation of Asphalt and curb removal.

Description of Work Planned for Tomorrow:

Continuation of Water main installation.

Business Access Affected:

All stores will be accessible via pedestrian walkways with no planned interruptions in the walkway area August 26th to August 27th.

Access to Residential Condominiums @150 Dunlop Street and Commercial Plaza @149 Dunlop to be via **Mulcaster Street Entrance of hoarding fencing.**

Deliveries for all businesses located between Poyntz and Mulcaster to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800.

Special Requirements of Businesses or Residents:

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.