

DUNLOP STREET CORRIDOR IMPROVEMENTS
2019-083T
Daily Project Update

DATE: September 6th Update #15

Health and Safety:

Hoarding fencing and signage has been placed and erected in the preliminary phase, from west side of Mulcaster Intersection East to the Project limit (Poyntz Street).

Proper protective equipment shall be worn at all times, inside the work area.

Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.

All vehicular traffic is now being detoured around the work area.

Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.

Description of Work Completed Today:

Installation of Catch Basins, water testing, and removals of asphalt and structures.

Description of Work Planned for Tomorrow:

Additional hoarding fencing to be placed from Mulcaster and Dunlop intersection to Owen and Dunlop Intersection, to commence phase 1A.

Removal of asphalt and structures (benches, light standards).

Business Access Affected:

All stores will be accessible via pedestrian walkways with no disruptions planned for September 9th, 2019.

Access to Residential Condominiums @150 Dunlop Street and Commercial Plaza @149 Dunlop to be via **Poyntz and Owen Street Entrance of hoarding fencing.**

Deliveries for all businesses located between Poyntz and Mulcaster to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800.

Special Requirements of Businesses or Residents:

All patios between Owen Street and Mulcaster Street must be removed by Monday, September 9th, 2019 at 7am.

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.