

DUNLOP STREET CORRIDOR IMPROVEMENTS
2019-083T
Daily Project Update

DATE: September 9th, 2019 Update #16

Health and Safety:

Hoarding fencing and signage has been placed and erected in the preliminary phase and Phase 1A, from the East side of Owen and Dunlop Intersection East to the Project limit (Poyntz Street).

Proper protective equipment shall be worn at all times, inside the work area.

Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.

All vehicular traffic is now being detoured around the work area.

Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer.

Description of Work Completed Today:

Additional hoarding fencing to be placed from Mulcaster Street and Dunlop Street intersection to Owen Street and Dunlop Street Intersection, to commence phase 1A (between Owen Street and Mulcaster Street).

Removal of asphalt and structures (benches, light standards).

Description of Work Planned for Tomorrow:

Removal of Asphalt and structures

Water Main Connection.

Business Access Affected:

All stores will be accessible via pedestrian walkways with no planned interruptions in the walkway area September 9th to September 10th.

Access to Residential Condominiums @ 150 Dunlop Street and Commercial Plaza @ 149 Dunlop to be via

Deliveries for all businesses located between Poyntz Street and Owen Street to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800.

Special Requirements of Businesses or Residents:

All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.