

# CONSTRUCTION UPDATE



Dunlop Street Corridor Improvements  
Contract 2019-083T

DATE

03-03-2020

|   |  |
|---|--|
| 1 | <b>Health &amp; Safety</b><br>Proper protective equipment shall be worn at all times, inside the work area.<br>Pedestrian Traffic and Deliveries will be directed by the Safety Ambassadors on site.<br>All vehicular traffic is now being detoured around the work area.<br>Access through the work area will only be for emergency vehicles and local residence as well as prearranged deliveries with the Public Relations Officer. |
| 2 | <b>Work Completed Today</b><br>Further set up of site, including set up of trailers and tools bins.<br>Delivery of equipment.  |
| 3 | <b>Work Scheduled for Tomorrow</b><br>Pre digging watermain for watermain capping<br>Further site set up and preparation   |
| 4 | <b>Business Impact</b><br>All stores will be accessible via pedestrian walkways with no planned interruptions in the walkway area March 3rd to March 4th<br>Deliveries for all businesses located between Poyntz and Mulcaster to be coordinated with the Project Public Relations Officer -Nicole Maurice (705) 794-7800  |
| 5 | <b>Special Instructions for Businesses</b><br>All Garbage and Recycling is to be placed in the normal location (behind the hoarding fence) at the same time as per the City of Barrie regulations. Arnott Construction Ltd will ensure all Garbage and Recycling is collected as long as it meets the City of Barrie Waste Collection criteria.  |
| 6 | <b>Emergency Service</b><br>Please be advised that there is no through traffic East and West bound on Dunlop Street between Bayfield Street and Mulcaster Street. Hoarding fencing has been placed east and west of the Owen and Dunlop Street intersection to stop pedestrian and vehicle traffic within the job site. Fencing will need to be removed for access to job site.  |

